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POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep .
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Reportmg Period:

1. lntroductlon

11

Region V . -

POLREP #33

Progress

Portage Creek Area

059805 -

Kalamazoo, Ml

Latitude: 42.2839750 Longltude -85.5791570

Mark Mills, Michigan DNR

Daria Devantier, MDEQ

Debbie Jung, City of Kalamazoo

Lisa Williams, U.S. FWS

Todd Goeks, NOAA :

Valmc:a Darby, Department of Intenor

Craig Thomas On-Scene Coordinator
8/16/2013
8/3/2013 - 8/16/201 3

Background _ : _ . ,

Site Number: 059805 Contract Number: EP-S5-09-05 -
D.O. Number: 0087 Action Memo Date: 7/5/2011
Response Authority: CERCLA ~ Response Type: " Time-Critical
Response Lead:  EPA ' " Incident Category: Removal Action
NPL Status: . NPL . Operable Unit: 05
Mobilization Date: = 9/26/2011 Start Date: 8/30/2011
Demob Date: " " Completion Date:

CERCLIS ID: " MIDO06007306 RCRIS ID: ' NA

ERNS No.: : © . State Noftification: ~ ' Yes -

‘FPNit: Reimbursable Account #:

1.1.1 Incident Category

Fund-lead removal action

1.1.2 Site Description
See POLREP #1

1.1.2.1 Location

 See POLREP #1

- 1.1.2.2 Description of Threat

http://www.epaosc.org/s’ites/706l/ﬁles/portégecreekérea;polrep_;B3.h_tm S 4/21/2014
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See POLREP #1

1.1.3 Preliminary Removal Assessmenthemoval Site Inspection Results
See POLREP #1 '

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
Preparations are underway in SA1A for contaminated sediment removal operatlons which are
anticipated to begin in early September.

212 Response Actions to Date .
From August 3 to August 16, EPA and ERRS contractors conducted the followmg activities:

Site Activities - John Street Staging Area :

- Treated 37,718 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment
plant, for a total of 1,075,368 gallons treated to date;

- Loaded out 144.15 tons of TSCA contaminated sediments for transport and disposal to approved
landfill facilities; and

- Conducted work area perimeter air monitoring for dust.

. Site Activities - SA1A
- Completed construction and securing of staging areas;
- Conducted clearing & grubbing of trees & vegetation on east and west banks and
- Bégan installation of creek bypass pump system.
- Began construction of engineering and erosion controls around excavation area.

Site Activities - SA1 B&C

- Demobilized all equipment, materials and supplies to SA1A or SA1B staglng areas,
- Removed temporary roadways in staging area; and

- Conducted temporary restoration activities according to Restoration Pian.

Project Management Acti.vities

- Continued weekly updates with City of Kalamazoo and property owners upon request; :

- Posted signage closing trail indicating detour along Kalamazoo River Valley Trail adjacent to SA1A;

- Closed off western portion of Rose Park, removed limited vegetation, and temporanly removed

electrical infrastructure & boardwalk in work area; ‘

- Received concurrence from U.S. FWS on Indiana Bat survey findings (confirmed absence of species m
y SA1A);
' - Finalized area specific restoration plan for SA1B & SA1C: and

- Began development of area specific restoration plan for SA1A; and

213 Enforcement Activities, Identity of Potentlally Responsuble Parties (PRPs)

See POLREP #1
214 Pro_gﬁres's Metrics - . _ - , .
Waste Stream Medium Quantity Manifest # Treatment Disposal

TSCA ' solidified 144.15 fons | 010588959JJK | disposal Wayne
contaminated . sediment , - _ Disposal,
sediments - 010588961JJK | Bellevulle MI
Non-TSCA solidified none disposal | C&C Landfil,
contaminated - sediment , Marshall, Mi.
sediments

2.2 Planning Section

http://www.epaosc.org/sites/7061/ﬁles/portégecr’eekarea__polrepj3.htm . 4/21/2014



Page 3-0of 5

A summary of removal activities that are antici'pated to take place from August 17 to August 29 include:

Site Activities - Johin Street Staging Area
~ Continue treatment of contact water from the staging pad sump with moblle wastewater treatment plant
and

~ Conduct work area penmeter air monitoring for dust.

Site Activities - SA1A _

- Complete construction of isolation (groundwater) de-watering system;

- Complete construction of creekwater bypass pumping system;

- Complete installation of sheet pile coffer dam to isolate excavation grids; and

- Complete construction of engineering and erosion controls around excavation area.

Site Activities - SA1B & SA1C
" - Complete restoration activities on east bank of creek; and
- Conduct post-excavation survey of creek channel,

Project Management Activities

- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Finalize area specific restoration plan for SA1B&C; ' .

- Conduct post-construction sampling in SA1B&C staging areas;

- Conduct post-excavation survey in SA1B&C creek channel;

- Conduct post-construction engineered features survey in SA5A and SA3A.

- Continue development of area specific restoration plan for SA1A.

' 2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues
None

2.3 Logistics Section .
The current resources present on site during this reporting period include:

- Office trailers
- Portable restrooms & hand-washing stauons
- Portable generators
- Submersible pumps
- Equipment storage container
.- ERRS work crews and subcontractor work crews.
~ START sampling contractor ( .
- Security subcontractor personnel ' ’
" - Heavy equipment S ' SN
- Water truck '
- Street sweeper
- Mixing box’
- Frac (water) tanks
- Pressure wash trailer
.~ Bypass pumps & piping
- Sheet piling
- Mobile wastewater treatment plant
- Monitoring Equipment
- Traffic control structures & roadway signage

http://www.epaosc.org/sites/7061/files/portagecreckarea_polrep. 33.htm 4/21/2\\
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- Mobile light towers ¢

2.4 Finance Section

~2.4.1 Narrative
See table

2.5 Other Command Staff

2.5.1 Safety Officer

Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety offi cer(s) The HASP is reviewed and
signed by all site personnel. All new personnel, including sub-contractors, are provided a site onentatnon
and safety briefing. Safety meetings are held each morning with all site workers.

2.6 Liaison Officer
Craig Thomas, Paul Ruesch and Andrew Maguire serve as halson(s) with local officials and mterested
parties.

2.7 Information Officer
See Section 2.6

2.7.1 Public Information Officer
See Section 2.6 -

2.7.2 Community Involvement Coordinator
Don DeBlasio - U.S. EPA

+ 3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department
Police Depariment
Redevelopment Depariment
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

US.EPA-2 '

START contractor (Weston Solutnons) 1 _

ERRS contractor (Environmental Quality Management, Inc) - 10
Matt's Underground Utility Construction - 5

Grand Davo Crane - 4

Handley's Tree Service - 8

Hi-Tech Electric Service - 2

TOTAL PERSONNEL = 32

http://www.epaosc.orgsiteéﬂ()é1/ﬁles/portagecreekar_ea~polrép_33.htm : - 4/21/2014
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5. Definition of Terms

C&D - Construction and Demolition (waste)

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

U.S. FWS - United States Fish and Wildlife Service

HASP - Health-and Safety Plan

mg/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDARD - Michigan Department of Agriculture and Rural Development
MDEQ - Michigan Department of Environmental Quality

NA - Not Applicable

NOAA - National Oceanic and Atmaspheric Administration

NPL - National Priorities List

NRDA - Natural Resource Damage Assessment

PCB - polychiorinated biphenyl

ppm ~ parts per million

PRPs - Potentially Responsible Parties

RTK GPS - Real Time Kinematic Global Positioning System
SA - Slope Area

START - Superfund Techmcal Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 internet location of additional information/report
See the project website at http://www.epaosc.org/portagecreekarea.

6.2 Reporting Schedule
The next POLREP will be generated on August 29.

7. Situational Reference Materials
See the project website at hitp://iwww. egaosc ora/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
hitp.//www.epa.gov/RegionS/cleanup/kaiproject/index. him.

http://Www.epaosc.org/sites/7061/ﬁles/portagecreekarea _polrep_33.htm 4/21/2014
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